Print Date: 12/23/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN266 Estimate Number: 0027

Estimate Type: Progress

Contractor: Delta Contracting Company, LLC
Contractor's P O Box 1812
Address: Jackson, TN 38302

Contract Location: Construction on US 64 (SR 15) from Firetower Rd to Bigbee Br

Counties: HARDIN

Project(s): 36001-3290-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$47,806,677.12
$124,425.48
$47,931,102.60
$-56,212.58
$0.00
$47,874,890.02

Previous to Date

$46,864,311.44
$124,425.48
$46,988,736.92
$-36,412.58
$0.00
$46,952,324.34

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$942,365.68
$0.00
$942,365.68
$-19,800.00
$0.00
922,565.68

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
1078.0 Days
758.0 Days
758.0 Days
70.32 ¢,
112.99 9%
- %
Dates
10/17/2014
10/29/2014
11/13/2014
11/19/2014
11/19/2014
10/31/2017

Amounts

$44,374,706.95
$44,245,385.95
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Print Date: 12/23/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

36001-3290-14

100.00 NH-15(108)

922,565.68 The grading, drainage, construction of two concrete Bulb-Tee

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $350,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $350,000.00
36001-3290-14 0100 9040 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9032 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9032 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,099,171.820 Adj Total: -1,099,171.82
36001-3290-14 0500 9033 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9034 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
111C 9034 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -68,549.660 Adj This Est -68,549.66
Adj Total: -535,824.900 Adj Total: -535,824.90

RR004
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 9035 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9035 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10,812.910 Adj Total: -10,812.91
36001-3290-14 0500 9036 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9037 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9037 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -20,610.940 Adj This Est -20,610.94
Adj Total: -578,672.370 Adj Total: -578,672.37
36001-3290-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 6,800.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $330,000.00
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $264,000.00
36001-3290-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $25,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $20,000.00

RR004

Page 3
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 0050 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 278.000 Unit Price: $6.00
(12"CMP, STA.447+15. 484+43, This Est: 0.000 This Est: $0.00
488+90, 512 Total: 0.000 Total: $0.00
36001-3290-14 0100 0060 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 22.000 Unit Price: $6.00
(12" RCP ,STA.486+17) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $60.00
36001-3290-14 0100 0070 202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 176.000 Unit Price: $6.00
(15" CMP) This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $360.00
36001-3290-14 0100 0080 202-02.04 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 78.000 Unit Price: $7.00
(18" CMP ,STA.493+03, 538+18, This Est: 0.000 This Est: $0.00
593+67) Total: 26.000 Total: $182.00
36001-3290-14 0100 0090 202-02.05 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 201.000 Unit Price: $12.00
(18" RCP) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0100 202-02.06 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 317.000 Unit Price: $9.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $405.00
36001-3290-14 0100 0110 202-02.07 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 281.000 Unit Price: $10.00
(24" RCP) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 0120 202-02.08 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 30.000 Unit Price: $10.00
(24" PVC STA 655+41) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0130 202-02.09 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 180.000 Unit Price: $16.00
(30" RCP ,STA.465+44, 739+27) This Est: 0.000 This Est: $0.00
Total: 270.000 Total: $4,320.00
36001-3290-14 0100 0140 202-02.10 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 445.000 Unit Price: $16.00
(36" RCP) This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $2,560.00
36001-3290-14 0100 0150 202-02.11 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 319.000 Unit Price: $22.00
(48" RCP ,STA.543+82, 620+87, This Est: 0.000 This Est: $0.00
658+07) Total: 0.000 Total: $0.00
36001-3290-14 0100 0160 202-02.12 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 100.000 Unit Price: $17.00
(66" CMP, STA. 595+40) This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $1,700.00
36001-3290-14 0100 0170 202-02.13 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 140.000 Unit Price: $17.00
(72" CMP, STA. 587+74, 595+40) This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $2,380.00
36001-3290-14 0500 1880 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $40,000.00
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO 36-SR15-17.87) Total: 1.000 Total: $40,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0500 1890 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $40,000.00
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO 36-SR15-20.85) Total: 1.000 Total: $40,000.00
36001-3290-14 0100 0180 202-04.50 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $2,200.00
(DESCRIPTION, STA.)/(2-4'X8' This Est: 0.000 This Est: $0.00
RCBC STA. 457+78 ) Total: 1.000 Total: $2,200.00
36001-3290-14 0100 0190 202-04.51 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,600.00
(DESCRIPTION, STA.)/(4'X8' RCBC  This Est: 0.000 This Est: $0.00
STA. 470+80 RT.) Total: 1.000 Total: $1,600.00
36001-3290-14 0100 0200 202-04.52 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,400.00
(DESCRIPTION, STA.)/(5'X4' RCBC  This Est: 0.000 This Est: $0.00
STA. 483+50 LT.) Total: 1.000 Total: $1,400.00
36001-3290-14 0100 0210 202-04.53 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,200.00
(DESCRIPTION, STA.)/(3'X4' RCBC  This Est: 0.000 This Est: $0.00
STA. 491+30 LT.) Total: 1.000 Total: $1,200.00
36001-3290-14 0100 0220 202-04.54 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,200.00
(DESCRIPTION, STA.)/(3'X4' RCBC  This Est: 0.000 This Est: $0.00
STA. 501+60 LT.) Total: 1.000 Total: $1,200.00
36001-3290-14 0100 0230 202-04.55 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,600.00
(DESCRIPTION, STA.)/(4'X3' RCBC  This Est: 0.000 This Est: $0.00
STA. 507+36 LT.) Total: 1.000 Total: $1,600.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 0240 202-04.56 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $2,000.00
(DESCRIPTION, STA.)/(4'X6' RCBC  This Est: 0.000 This Est: $0.00
STA. 521+50) Total: 1.000 Total: $2,000.00
36001-3290-14 0100 0250 202-04.57 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,500.00
(DESCRIPTION, STA.)/(5'X4' RCBC  This Est: 0.000 This Est: $0.00
STA. 538+46 LT.) Total: 0.000 Total: $0.00
36001-3290-14 0100 0260 202-04.58 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,200.00
(DESCRIPTION, STA.)/(2'X2' RCBC  This Est: 0.000 This Est: $0.00
STA. 613+46) Total: 0.000 Total: $0.00
36001-3290-14 0100 0270 202-04.59 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $6,000.00
(DESCRIPTION, STA.)/(5'X8' RCBC  This Est: 0.000 This Est: $0.00
STA. 617+74) Total: 0.250 Total: $1,500.00
36001-3290-14 0100 0280 202-04.60 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,600.00
(DESCRIPTION, STA.)/(5'X4' RCBC  This Est: 0.000 This Est: $0.00
STA.627+43 RT.) Total: 0.000 Total: $0.00
36001-3290-14 0100 0290 202-04.61 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $2,000.00
(DESCRIPTION, STA.)/(5'X4' RCBC  This Est: 0.000 This Est: $0.00
STA. 644+21RT)) Total: 0.000 Total: $0.00
36001-3290-14 0100 0300 202-04.62 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,200.00
(DESCRIPTION, STA.)/(4'X3' RCBC  This Est: 0.000 This Est: $0.00
STA. 693+66) Total: 0.000 Total: $0.00

RR004

Page 7




Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 0310 202-04.63 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $10,000.00
(DESCRIPTION, STA.)/(8'X7' RCBC  This Est: 0.000 This Est: $0.00
STA. 719+46) Total: 0.200 Total: $2,000.00
36001-3290-14 0100 0320 202-13 EACH WATER WELL ABANDONMENT Bid: 5.000 Unit Price: $1,900.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,700.00
36001-3290-14 0100 0330 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,204,009.000 Unit Price: $3.65
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,155,786.300 Total: $11,518,620.00
36001-3290-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $5.48
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0340 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 6,911.000 Unit Price: $19.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 26,097.010 Total: $495,843.19
36001-3290-14 0100 0350 203-01.79 C.Y. EXCAVATION/BACKFILL Bid: 25.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0360 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 47,260.000 Unit Price: $15.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 243,500.400 Total: $3,652,506.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 0370 203-04 C.Y. PLACING AND SPREADING Bid: 28,031.000 Unit Price: $2.70
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 41,983.010 Total: $113,354.13
36001-3290-14 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $5.48
This Est: 0.000 This Est: $0.00
Total: 69,655.600 Total: $381,364.41
36001-3290-14 0100 0380 203-06 M.G. WATER Bid: 7,060.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 3,284.000 Total: $29,556.00
36001-3290-14 0100 0390 203-07 C.Y. FURNISHING & SPREADING Bid: 15,000.000 Unit Price: $3.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0400 203-08 C.Y. CHANNEL EXCAVATION Bid: 4,950.000 Unit Price: $6.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,066.670 Total: $6,400.02
36001-3290-14 0100 0410 203-50 LS CONSTRUCTION OF HAUL ROAD Bid: 1.000 Unit Price: $35,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,000.00
36001-3290-14 0100 0420 203-50.01 LS CONSTRUCTION OF HAUL ROAD Bid: 1.000 Unit Price: $35,000.00
This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $17,500.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0500 1900 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 1,078.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 1,078.730 Total: $10,247.94
36001-3290-14 0500 9026 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $14.25
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 9027 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $17.10
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 1910 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 1,192.000 Unit Price: $13.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 1,191.820 Total: $15,493.66
36001-3290-14 0500 9023 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $19.50
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 9024 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $23.40
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 1920 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 36.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 95.970 Total: $2,879.10

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0500 9030 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $45.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 9031 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $54.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 1930 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 144.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 198.000 Total: $3,960.00
36001-3290-14 0100 0430 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 2,200.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 1,220.930 Total: $48,837.20
36001-3290-14 0100 9500  204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 0.000 Unit Price: $159.00
FILL) This Est: 0.000 This Est: $0.00
Total: 216.540 Total: $34,429.86
36001-3290-14 0500 1940  204-10.01 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $20,000.00
NO. ,STA )(BENT NO. 1LT.  This Est: 0.000 This Est: $0.00
LN., STA. 591+00.25) Total: 1.000 Total: $20,000.00
36001-3290-14 0500 1950 204-10.02 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $20,000.00
NO. ,STA J(BENTNO.2LT.  This Est: 0.000 This Est: $0.00
LN., STA. 591+99.75) Total: 1.000 Total: $20,000.00

RR004
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36001-3290-14 0500 1960  204-10.03 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $20,000.00
NO. ,STA )(BENT NO. 1 RT.  This Est: 0.000 This Est: $0.00
LN., STA. 591+00.25) Total: 1.000 Total: $20,000.00
36001-3290-14 0500 1970  204-10.04 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $20,000.00
NO. ,STA )(BENT NO.2 RT.  This Est: 0.000 This Est: $0.00
LN., STA. 591+99.75) Total: 1.000 Total: $20,000.00
36001-3290-14 0500 1980  204-10.05 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $40,000.00
NO. ,STA Y(BENT NO.1LT.  This Est: 0.000 This Est: $0.00
LN., STA. 748+14.08) Total: 1.000 Total: $40,000.00
36001-3290-14 0500 1990  204-10.06 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $40,000.00
NO. ,STA )(BENT NO.2LT.  This Est: 0.000 This Est: $0.00
LN., STA. 748+97.42) Total: 1.000 Total: $40,000.00
36001-3290-14 0500 2000  204-10.07 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $40,000.00
NO. ,STA )(BENT NO. 1 RT.  This Est: 0.000 This Est: $0.00
LN., STA. 748+14.08) Total: 1.000 Total: $40,000.00
36001-3290-14 0500 2010  204-10.08 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $40,000.00
NO. ,STA )(BENT NO.2 RT.  This Est: 0.000 This Est: $0.00
LN., STA. 748+97.42) Total: 1.000 Total: $40,000.00
36001-3290-14 0100 0440  209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 8,272.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $1,440.00

RR004
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36001-3290-14 0100 0450 209-03.23 L.F. FILTER SOCK (24 INCH) Bid: 2,580.000 Unit Price: $3.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0460 209-03.43 C.Y. STREAM MITIGATION - Bid: 140.000 Unit Price: $75.00
VEGETATED RIP-RAP (DESCRIP)  This Est: 0.000 This Est: $0.00
Total: 146.670 Total: $11,000.25
36001-3290-14 0100 0470 209-03.55 EACH STREAM MITIGATION Bid: 5.000 Unit Price: $4,000.00
(DESCRIPTION)/(LOG RIFFLE) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $20,000.00
36001-3290-14 0100 0480 209-03.57 L.F. STREAM MITIGATION Bid: 60.000 Unit Price: $600.00
(DESCRIPTION)/(LOG VANE AND  This Est: 0.000 This Est: $0.00
ROOT WAD) Total: 60.000 Total: $36,000.00
36001-3290-14 0100 0490 209-03.62 EACH STREAM MITIGATION - ROOT Bid: 6.000 Unit Price: $500.00
WAD This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,500.00
36001-3290-14 0100 0500 209-03.66 S.Y. PLACING NATIVE STONE INNEW  Bid: 140.000 Unit Price: $100.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $14,000.00
36001-3290-14 0100 0510 209-05 C.Y. SEDIMENT REMOVAL Bid: 3,790.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 400.000 Total: $2,800.00
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36001-3290-14 0100 0520 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 127,982.000 Unit Price: $2.80
BACKING) This Est: 0.000 This Est: $0.00
Total: 56,811.000 Total: $159,070.80
36001-3290-14 0100 0530 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 120,701.000 Unit Price: $0.65
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 6,438.000 Total: $4,184.70
36001-3290-14 0100 0540 209-08.07 EACH ROCK CHECK DAM PER Bid: 1,197.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 1,182.000 Total: $94,560.00
36001-3290-14 0100 0550 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 244.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 233.000 Total: $128,150.00
36001-3290-14 0100 0560 209-09.01 BAG SANDBAGS Bid: 5,450.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 2,651.000 Total: $13,255.00
36001-3290-14 0100 0570 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 12.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,650.00
36001-3290-14 0100 0580 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 1,002.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36001-3290-14 0100 0590  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 3,000.000 Unit Price: $2.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0600  209-40.42 EACH CATCH BASIN FILTER Bid: 42.000 Unit Price: $491.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $6,874.00
36001-3290-14 0100 0610  209-65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $30,000.00
DIVERSION (DESCRIPTIONY/ This Est: 0.000 This Est: $0.00
(PUMP AROUND) Total: 0.750 Total: $22,500.00
36001-3290-14 0100 0620  209-65.02 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $15,000.00
DIVERSION (DESCRIPTIONY/ This Est: 0.000 This Est: $0.00
(GRAVITY FLOW) Total: 0.500 Total: $7,500.00
36001-3290-14 0100 0630  209-65.03 L.F. TEMPORARY DIVERSION Bid: 1,000.000 Unit Price: $25.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 430.000 Total: $10,750.00
36001-3290-14 0100 0640  209-65.04 L.F. TEMPORARY IN STREAM Bid: 1,000.000 Unit Price: $45.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 155.000 Total: $6,975.00
36001-3290-14 1110 3430 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 44,298.000 Unit Price: $16.95
BASE, GRADING D This Est: 774.640 This Est: $13,130.15
Total: 113,227.150 Total: $1,919,200.19
36001-3290-14 0100 0650 303-01.01 TON GRANULAR BACKFILL Bid: 57,000.000 Unit Price: $13.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 30,399.300 Total: $395,190.90
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36001-3290-14 0500 2020  303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 128.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 345.710 Total: $17,285.50
36001-3290-14 0100 0660 303-02 TON MINERAL AGGREGATE, TYPEB  Bid: 5,000.000 Unit Price: $22.00
BASE, GRADING (DESCRIPTION)  This Est: 158.090 This Est: $3,477.98
(MAINT ROCK) Total: 17.803.470 Total: $391,676.34
36001-3290-14 0100 0670  303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 2,283.000 Unit Price: $51.00
This Est: 0.000 This Est: $0.00
Total: 4,451.270 Total: $227,014.77
36001-3290-14 0100 0680  307-01.01 TON ASPHALT CONCRETE MIX Bid: 2,510.000 Unit Price: $86.83
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 10,625.270 Total: $922,592.19
36001-3290-14 1110 3440 307-01.08 TON ASPHALT CONCRETE MIX Bid: 4,708.000 Unit Price: $88.89
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 9,163.660 Total: $814,557.74
36001-3290-14 1110 3450  307-02.01 TON ASPHALT CONCRETE MIX Bid: 32,956.000 Unit Price: $82.80
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 27,502.690 Total: $2,277,222.73
36001-3290-14 1110 3460  307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 1,130.000 Unit Price: $890.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 672.371 Total: $598,410.19
36001-3290-14 1110 3470  307-02.03 TON AGGREGATE (BPMB-HM) Bid: 28,248.000 Unit Price: $46.23
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 20,923.647 Total: $967,300.20
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36001-3290-14 1110 3480 307-02.08 TON ASPHALT CONCRETE MIX Bid: 28,248.000 Unit Price: $88.89
(PG70-22) (BPMB-HM) GRADING This Est: 2,222.830 This Est: $197,587.36
B-M2 Total: 15,899.300 Total: $1,413,288.78
36001-3290-14 0100 9019 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est -1,787.780 Adj This Est -1,787.78
Adj Total: 2,830.940 Adj Total: 2,830.94
36001-3290-14 0100 9020 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,5627.240 Adj Total: 1,527.24
36001-3290-14 1110 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16,815.650 Adj Total: 16,815.65
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36001-3290-14 0100 9021 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 3490 309-01.01 TON MINERAL AGGREGATE (A-CBC) Bid: 59,064.000 Unit Price: $13.85
This Est: 0.000 This Est: $0.00
Total: 64,693.190 Total: $896,000.68
1110 3490 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
36001-3290-14 1110 3500 309-01.02 TON PORTLAND CEMENT (A-CBC) Bid: 4,024.000 Unit Price: $177.00
This Est: 1,327.980 This Est: $235,052.46
Total: 1,557.360 Total: $275,652.72
36001-3290-14 0100 0690 402-01 TON BITUMINOUS MATERIAL FOR Bid: 455.000 Unit Price: $376.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 77.950 Total: $29,309.20
36001-3290-14 0100 0700 402-02 TON AGGREGATE FOR COVER Bid: 739.000 Unit Price: $27.50
MATERIAL (PC) This Est: 21.760 This Est: $598.40
Total: 1,006.400 Total: $27,676.00
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36001-3290-14 0100 0710 403-01 TON BITUMINOUS MATERIAL FOR Bid: 60.000 Unit Price: $776.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9017 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9018 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 3510 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 4,708.000 Unit Price: $88.82
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0720 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,566.000 Unit Price: $95.32
This Est: 0.000 This Est: $0.00
Total: 25.750 Total: $2,454.49
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36001-3290-14 1110 3520 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 17,655.000 Unit Price: $89.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9013 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9038 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 9039 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9014 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36001-3290-14 0100 9015 411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9009  411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9016  411-0541 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 1110 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0730  411-12.01 L.M. SCORING SHOULDERS Bid: 12.000 Unit Price: $1,220.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0740  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 1,000.000 Unit Price: $7.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,400.000 Total: $16,800.00
36001-3290-14 0100 0750 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 4,211.000 Unit Price: $345.00
This Est: 0.000 This Est: $0.00
Total: 4,374.680 Total: $1,509,264.60
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36001-3290-14 0100 0760 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 762,385.000 Unit Price: $0.97
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 610,707.200 Total: $592,385.98
0100 0760 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 320,476.900 Adj Total: -141,009.83
0100 0760 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 262,474.82
36001-3290-14 0500 9011 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $160.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 2030 604-02.03 LB. EPOXY COATED REINFORCING Bid: 363,174.000 Unit Price: $0.94
STEEL This Est: 0.000 This Est: $0.00
Total: 363,174.000 Total: $341,383.56
36001-3290-14 0500 2040 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 1,198.000 Unit Price: $400.00
This Est: 0.000 This Est: $0.00
Total: 1,292.450 Total: $516,980.00
36001-3290-14 0500 2050 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 194,780.000 Unit Price: $0.72
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 194,762.400 Total: $140,228.93
36001-3290-14 0500 2060 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 860.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 860.000 Total: $172,000.00
0500 2060 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.020 Adj Total: -4.00
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36001-3290-14 0500 2070 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 1,394.000 Unit Price: $550.00
DECK) This Est: 0.000 This Est: $0.00
Total: 1,394.000 Total: $766,700.00
36001-3290-14 0500 2080 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 5,843.000 Unit Price: $8.50
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 3,359.000 Total: $28,551.50
36001-3290-14 0500 2090 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 5,588.000 Unit Price: $2.00
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 2100 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 4,034.000 Unit Price: $60.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 4,581.000 Total: $274,860.00
36001-3290-14 0500 2110 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 547.000 Unit Price: $80.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 9012 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 2120 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 4,993.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 5,135.600 Total: $179,746.00
0500 2120 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,070.000 Adj Total: -41,877.89
0500 2120 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 41,877.90
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36001-3290-14 0500 9041 606-02.04 L.F. STEEL PILES (10 INCH) Bid: 0.000 Unit Price: $21.57
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 177.000 Total: $3,817.89
36001-3290-14 0500 2130 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 184.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 146.000 Total: $21,900.00
0500 2130 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 146.000 Adj Total: -7,017.51
0500 2130 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,844.00
36001-3290-14 0100 0770 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 3,727.000 Unit Price: $35.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 2,880.000 Total: $100,800.00
36001-3290-14 0100 0780 607-03.30 L.F. 18"PIPE CULVERT Bid: 20.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,020.00
36001-3290-14 0100 0790 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 405.000 Unit Price: $44.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 414.000 Total: $18,216.00
36001-3290-14 0100 0800 607-05.03 L.F. 24" CONCRETE PIPE CULVERT Bid: 353.000 Unit Price: $49.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $8,232.00
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36001-3290-14 0100 0810 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 320.000 Unit Price: $59.00
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 385.000 Total: $22,715.00
36001-3290-14 0100 0820 607-06.03 L.F. 30" CONCRETE PIPE CULVERT Bid: 589.000 Unit Price: $67.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 298.000 Total: $19,966.00
36001-3290-14 0100 0830 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 657.000 Unit Price: $75.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 679.000 Total: $50,925.00
0100 0830 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -15.000 Adj Total: -1,125.00
36001-3290-14 0100 0840 607-07.03 L.F. 36" CONCRETE PIPE CULVERT Bid: 1,133.000 Unit Price: $85.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 640.000 Total: $54,400.00
36001-3290-14 0100 0850 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 227.000 Unit Price: $90.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 216.000 Total: $19,440.00
36001-3290-14 0100 0860 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 992.000 Unit Price: $130.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 576.000 Total: $74,880.00
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36001-3290-14 0100 0870 607-09.03 L.F. 48" CONCRETE PIPE CULVERT Bid: 317.000 Unit Price: $135.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 248.000 Total: $33,480.00
36001-3290-14 0100 0880 607-38.10 L.F. 66" CORRUGATED METAL PIPE Bid: 280.000 Unit Price: $97.00
CULVERT (PRECOATED) This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $13,580.00
36001-3290-14 0100 0890 607-38.11 L.F. 72" CORRUGATED METAL PIPE Bid: 140.000 Unit Price: $105.00
CULVERT (PRECOATED) This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $16,800.00
36001-3290-14 0100 0900 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 1,753.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 653.000 Total: $16,325.00
36001-3290-14 0100 0910 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 272.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 834.000 Total: $25,020.00
36001-3290-14 0100 0920 607-39.04 L.F. 30" PIPE CULVERT (SIDE DRAIN) Bid: 115.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 0930 607-39.10 L.F. 66" PIPE CULVERT (SIDE DRAIN) Bid: 100.000 Unit Price: $97.00
This Est: 0.000 This Est: $0.00
Total: 95.000 Total: $9,215.00
36001-3290-14 0100 0940 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 298.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 104.500 Total: $4,180.00
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36001-3290-14 0100 0950 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 1.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,300.00
36001-3290-14 0100 0960 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 325.000 Unit Price: $700.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 341.040 Total: $238,728.00
0100 0960 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7.960 Adj Total: -5,572.00
36001-3290-14 0100 0970 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 65,061.000 Unit Price: $1.40
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 35,305.400 Total: $49,427.56
36001-3290-14 0100 0980 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 6,047.000 Unit Price: $4.00
ENDWALLS) This Est: 10,859.000 This Est: $43,436.00
Total: 14,705.700 Total: $58,822.80
36001-3290-14 0100 0990 611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 2.000 Unit Price: $1,800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1000 611-39.02 EACH CATCH BASINS, TYPE 39, >4'-8' Bid: 22.000 Unit Price: $4,100.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $57,400.00
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36001-3290-14 0100 1010  611-39.03 EACH CATCH BASINS, TYPE 39, >8'-12 Bid: 11.000 Unit Price: $7,100.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $56,800.00
0100 1010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -14,200.00
36001-3290-14 0100 1020 611-39.04 EACH CATCH BASINS, TYPE 39, > 12' - Bid: 4.000 Unit Price: $8,000.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,000.00
36001-3290-14 0100 1030 611-39.05 EACH CATCH BASINS, TYPE 39, > 16' - Bid: 1.000 Unit Price: $14,000.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $28,000.00
36001-3290-14 0100 1040 611-39.06 EACH CATCH BASINS, TYPE 39, > 20' - Bid: 2.000 Unit Price: $14,000.00
24' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,000.00
36001-3290-14 0100 1050 611-39.07 EACH CATCH BASINS, TYPE 39, > 24' - Bid: 1.000 Unit Price: $14,400.00
28' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0500 2140  615-01.10 LF. PRESTRESSED CONCRETE BULE Bid: 5,396.000 Unit Price: $200.00
TEE BEAM (6" WEB)(BT-54) This Est: 0.000 This Est: $0.00
Total: 5,395.450 Total: $1,079,090.00
0500 2140 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,394.900 Adj Total: -695,952.38
0500 2140 ADJUSTMENT Stockpiled Materials Initial Payment ~ Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 695,952.38
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36001-3290-14 0500 2150 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 2,458.000 Unit Price: $60.00
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 2,488.000 Total: $149,280.00
36001-3290-14 0100 1060 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 620.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 424.000 Total: $18,656.00
36001-3290-14 0100 1070 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 2,105.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 1,180.000 Total: $70,800.00
36001-3290-14 0100 1080 621-03.09 L.F. 60" TEMPORARY DRAINAGE PIPE Bid: 960.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 425.000 Total: $42,500.00
36001-3290-14 0100 1090 621-03.10 L.F. 66" TEMPORARY DRAINAGE PIPE Bid: 500.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 360.000 Total: $39,600.00
36001-3290-14 0100 1100 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 350.000 Unit Price: $325.00
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1110 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 200.000 Unit Price: $63.00
This Est: 150.000 This Est: $9,450.00
Total: 265.200 Total: $16,707.60

RR004

Page 29




Print Date: 12/23/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 9025 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $78.75
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1120 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 8,5625.000 Unit Price: $17.50
This Est: 1,725.000 This Est: $30,187.50
Total: 6,819.940 Total: $119,348.95
36001-3290-14 0100 9022 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.25
This Est: 0.000 This Est: $0.00
Total: 255.500 Total: $6,706.88
0100 9022 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.500 Adj Total: -13.13
36001-3290-14 0100 1130 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13} Bid: 19.000 Unit Price: $450.00
This Est: 3.000 This Est: $1,350.00
Total: 15.000 Total: $6,750.00
36001-3290-14 0100 1140 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21} Bid: 27.000 Unit Price: $1,900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,900.00
36001-3290-14 0100 9501 705-04.05 EACH GUARDRAIL TERMINAL Bid: 0.000 Unit Price: $530.25
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,121.00
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36001-3290-14 0100 1150 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 26.000 Unit Price: $2,250.00
(NCHRP 350, TL3) This Est: 9.000 This Est: $20,250.00
Total: 24.000 Total: $54,000.00
36001-3290-14 0100 1160 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 200.000 Unit Price: $8.00
DELINEATOR This Est: 50.000 This Est: $400.00
Total: 200.000 Total: $1,600.00
0100 1160 ADJUSTMENT Test Report Payment Adjustment Adj This Est -25.000 Adj This Est -200.00
Adj Total: -25.000 Adj Total: -200.00
36001-3290-14 0100 1170 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 10.000 Unit Price: $5,500.00
NCHRP350 TL-3 This Est: 8.000 This Est: $44,000.00
Total: 69.000 Total: $379,500.00
36001-3290-14 0100 1180 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 38,555.000 Unit Price: $1.60
FENCE This Est: 0.000 This Est: $0.00
Total: 9,290.000 Total: $14,864.00
36001-3290-14 0100 1190 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 272.000 Unit Price: $150.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1200 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 1,069.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 1,591.520 Total: $54,111.68
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36001-3290-14 0100 1210 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 36,000.000 Unit Price: $37.00
This Est: 111.040 This Est: $4,108.48
Total: 159,230.950 Total: $5,891,545.15
36001-3290-14 0100 1220 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 6,000.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 4,540.810 Total: $140,765.11
36001-3290-14 0100 1230 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 64,194.000 Unit Price: $3.85
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 47,597.000 Total: $183,248.45
36001-3290-14 0100 1240 710-05 L.F. LATERAL UNDERDRAIN Bid: 4,200.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 5,733.000 Total: $12,899.25
36001-3290-14 0100 1250 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 50.000 Unit Price: $350.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1260 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 30.000 Unit Price: $350.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1270 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 30.000 Unit Price: $350.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36001-3290-14 0500 2160 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 528.000 Unit Price: $45.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 546.000 Total: $24,570.00
36001-3290-14 0500 2170 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 141.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $1,980.00
36001-3290-14 0100 1280 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $50,750.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $50,750.00
36001-3290-14 0100 1290 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 4,000.000 Unit Price: $35.00
BARRIER RAIL This Est: 1,000.000 This Est: $35,000.00
Total: 15,630.000 Total: $547,050.00
0100 1290 ADJUSTMENT Test Report Payment Adjustment Adj This Est -560.000 Adj This Est -19,600.00
Adj Total: -560.000 Adj Total: -19,600.00
36001-3290-14 0100 1300 712-04.01 EACH FLEXIBLE DRUMS Bid: 200.000 Unit Price: $22.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 267.000 Total: $5,874.00
36001-3290-14 0100 1310 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $768.00
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36001-3290-14 0100 1320 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 4.000 Unit Price: $36.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1330 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 128.000 Unit Price: $6.60
This Est: 0.000 This Est: $0.00
Total: 1,113.000 Total: $7,345.80
36001-3290-14 0100 1340  712-06.01 S.F. VERTICAL PANELS Bid: 256.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1350 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 1,000.000 Unit Price: $10.50
1) This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $924.00
36001-3290-14 0100 1360 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $590.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1370 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 48.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1380 713-06.01 LB. STEEL I-BEAMS & Bid: 8.000 Unit Price: $5.50
WF-BEAMS(BREAKSAFE) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
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36001-3290-14 0100 1390  713-11.01 LB. "U"SECTION STEEL POSTS Bid: 2,249.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1400  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 8,639.000 Unit Price: $3.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1410  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1,543.000 Unit Price: $12.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1420  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1,104.000 Unit Price: $13.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1430  713-13.04 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1.000 Unit Price: $40.00
(0.125" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1440 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1450  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $4,500.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,000.00
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36001-3290-14 0100 1460 713-16.07 EACH END OF ROADWAY SIGN AND Bid: 4.000 Unit Price: $120.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1470 713-16.20 EACH SIGNS (DESCRIPTION)/(SEE Bid: 38.000 Unit Price: $125.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1480 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 80.000 Unit Price: $16.00
MARKER This Est: 64.000 This Est: $1,024.00
Total: 288.000 Total: $4,608.00
36001-3290-14 0100 1490 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 803.000 Unit Price: $36.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1500 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 200.000 Unit Price: $14.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1510 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 20.000 Unit Price: $180.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1520 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 39.000 Unit Price: $1,000.00
(4" LINE) This Est: 21.186 This Est: $21,186.00
Total: 53.561 Total: $53,561.00
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36001-3290-14 0100 1530 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 1,600.000 Unit Price: $1.00
(8" BARRIER LINE) This Est: 930.000 This Est: $930.00
Total: 2,572.000 Total: $2,572.00
36001-3290-14 0100 1540 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 39.000 Unit Price: $3,600.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1550 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,000,783.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000,783.00
36001-3290-14 0100 1560 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 7,576.000 Unit Price: $2.80
CONTROL) This Est: 0.000 This Est: $0.00
Total: 7,461.120 Total: $20,891.14
36001-3290-14 0100 1570 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 83,135.000 Unit Price: $1.60
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 173,241.120 Total: $277,185.79
36001-3290-14 0100 1580 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 54,216.000 Unit Price: $3.25
20IN (DESCRIPTIONY This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 6,225.000 Total: $20,231.25
36001-3290-14 0900 2180 760-15.01 EACH 1-PH CROSSARM CNSTR Bid: 3.000 Unit Price: $960.88
DEADEND (VA7) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,921.76
0900 2180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -103.08
0900 2180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 154.62
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36001-3290-14 0900 2190 760-15.02 EACH 1-PH DBLE SUPPORTS (VA2 Bid: 23.000 Unit Price: $219.14
VA1-1) This Est: 0.000 This Est: $0.00

Total: 22.000 Total: $4,821.08

0900 2190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 22.000 Adj Total: -418.66

0900 2190 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 437.69

36001-3290-14 0900 2200 760-15.03 EACH 1-PH TAP (VA5-1 VA5-2) Bid: 27.000 Unit Price: $240.22
This Est: 0.000 This Est: $0.00

Total: 27.000 Total: $6,485.94

0900 2200 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 27.000 Adj Total: -116.64

0900 2200 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 116.64

36001-3290-14 0900 2210 760-15.04 EACH 1-PH SUPPORT (VA1) Bid: 45.000 Unit Price: $202.29
This Est: 0.000 This Est: $0.00

Total: 49.000 Total: $9,912.21

0900 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 45.000 Adj Total: -5627.40

0900 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 527.40

0900 2210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -9.000 Adj Total: -1,820.61
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36001-3290-14 0900 2220 760-15.05 EACH 1-PH DBLE DEADEND ANGLE Bid: 9.000 Unit Price: $271.84
(VA4) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,631.04
0900 2220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -25.92
0900 2220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 38.88
36001-3290-14 0900 2230 760-15.06 EACH 1-PH VERTICAL DEADEND (VA6) Bid: 17.000 Unit Price: $265.52
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $4,513.84
0900 2230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 17.000 Adj Total: -60.52
0900 2230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 60.52
36001-3290-14 0900 2240 760-15.07 EACH 1-PH ANGLE (VA3) Bid: 1.000 Unit Price: $161.12
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $322.24
0900 2240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -53.39
0900 2240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 53.39
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36001-3290-14 0900 2250 760-15.08 EACH 1-PH DEADEND SINGLE (VA5) Bid: 10.000 Unit Price: $126.43
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,264.30
0900 2250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -341.19
0900 2250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 341.18
36001-3290-14 0900 2260 760-15.09 EACH 3 PH CROSSARM DEADEND Bid: 7.000 Unit Price: $965.30
(SINGLE VC7-1) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $6,757.10
0900 2260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -1,225.98
0900 2260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,225.98
36001-3290-14 0900 2270 760-15.10 EACH 3 PH CROSSARM DEADEND Bid: 2.000 Unit Price: $1,116.83
(DBLE VC8-3) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,700.98
0900 2270 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -1,032.18
0900 2270 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,032.18
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36001-3290-14 0900 2280 760-15.11 EACH 3 PH DBLE PRIMARY SUPPORTS Bid: 6.000 Unit Price: $918.74
(VC1-3) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $5,512.44
0900 2280 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -2,360.44
0900 2280 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,360.44
36001-3290-14 0900 2290 760-15.12 EACH 3 PH DBLE PRIMARY SUPPORTS Bid: 3.000 Unit Price: $1,000.91
(ANGLE VC2-2) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $8,007.28
0900 2290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -2,604.69
0900 2290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,604.69
0900 2290 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -2,001.82
36001-3290-14 0900 2300  760-15.13 EACH 3 PH VERTICAL DBLE DEADEND  Bid: 1.000 Unit Price: $1,024.11
(VC4-1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 442
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36001-3290-14 0900 2310 760-15.14 EACH 3 PH VERITCAL SINGLE Bid: 1.000 Unit Price: $1,011.15
DEADEND (VC5) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,011.15
0900 2310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -4.42
0900 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4.42
36001-3290-14 0900 2320 760-15.15 EACH 3 PH VERTICAL CNSTR ANGLE Bid: 2.000 Unit Price: $995.12
(VC3) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,985.36
36001-3290-14 0900 2330 760-15.16 EACH DOWN GUY 7/16 IN (E1-3) Bid: 160.000 Unit Price: $168.58
This Est: 0.000 This Est: $0.00
Total: 174.000 Total: $29,332.92
0900  233C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -337.16
36001-3290-14 0900 2340 760-15.17 EACH GUY MARKER (E3-10) Bid: 160.000 Unit Price: $11.50
This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $1,610.00
36001-3290-14 0900 2350 760-15.18 EACH OVERHEAD GUY 7/16 IN (E2-3) Bid: 2.000 Unit Price: $189.66
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $568.98
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36001-3290-14 0900 2360 760-15.19 EACH ANCHOR ASMBLY PISA TWIN Bid: 102.000 Unit Price: $320.16
10IN HELIX (F1-3S) This Est: 0.000 This Est: $0.00
Total: 129.000 Total: $41,300.64
0900 2360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 129.000 Adj Total: -4,963.32
0900 2360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,444.08
36001-3290-14 0900 2370 760-15.20 EACH POLE GROUND (VM2-11 VM2-12)  Bid: 115.000 Unit Price: $156.43
This Est: 0.000 This Est: $0.00
Total: 122.000 Total: $19,084.46
0900 2370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 115.000 Adj Total: -3,808.80
0900 2370 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,808.80
36001-3290-14 0900 2380 760-15.21 EACH LIGTHING ARRESTER (VM5-6) Bid: 21.000 Unit Price: $228.54
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $5,942.04
0900 2380 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 21.000 Adj Total: -1,374.66
0900 2380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,374.66
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36001-3290-14 0900 2390 760-15.22 EACH FUSE CUTOUT (VM5-9) Bid: 21.000 Unit Price: $275.32
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $6,607.68
0900 2390 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 21.000 Adj Total: -1,744.68
0900 2390 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,744.68
36001-3290-14 0900 2400 760-15.23 EACH SECONDARY ASSEMBLIES (K11 Bid: 20.000 Unit Price: $67.04
K11C J6 J8) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $1,206.72
36001-3290-14 0900 2410 760-15.24 EACH TRANSFORMER VG25KVA(ALL 25 Bid: 1.000 Unit Price: $427.76
KVA'S)* This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $427.76
36001-3290-14 0900 2420 760-15.25 EACH TRANSFORMER VG15KVA (ALL 1 Bid: 9.000 Unit Price: $427.76
KVA'S)* This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,849.84
0900 2420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -117.57
0900 2420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 117.57
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36001-3290-14 0900 2430 760-15.26 EACH TRANSFORMER VG37.5KVA (ALL  Bid: 1.000 Unit Price: $427.76
37.5 KVA'S)* This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $427.76
36001-3290-14 0900 2440 760-15.27 EACH TRANSFORMER VG10KVA (ALL 1( Bid: 1.000 Unit Price: $427.76
KVA'S)* This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0900 2450 760-15.28 EACH TRANSFORMER VG50KVA (ALL 5( Bid: 1.000 Unit Price: $427.76
KVA'S)* This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $427.76
36001-3290-14 0900 2460 760-15.29 EACH WOOD POLE (45-3) Bid: 45.000 Unit Price: $855.41
This Est: 0.000 This Est: $0.00
Total: 46.000 Total: $39,348.86
0900 2460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 45.000 Adj Total: -18,663.30
0900 2460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,663.30
36001-3290-14 0900 2470 760-15.30 EACH WOOD POLE (40-4) Bid: 39.000 Unit Price: $643.43
This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $28,954.35
0900 2470 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 39.000 Adj Total: -12,166.83
0900  247C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,166.83
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36001-3290-14 0900 2480 760-15.31 EACH WOOD POLE (50-2) Bid: 22.000 Unit Price: $1,112.66
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $23,365.86
0900 2480 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 21.000 Adj Total: -10,114.69
090C  248C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,249.55
36001-3290-14 0900 2490 760-15.32 EACH WOOD POLE (55-2) Bid: 9.000 Unit Price: $1,297.82
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $16,871.66
0900 2490 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -5,663.25
0900 2490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,663.25
36001-3290-14 0900 2500 760-15.33 EACH WOOD POLE (60-2) Bid: 1.000 Unit Price: $1,558.80
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,558.80
0900 2500 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -755.78
0900 2500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 755.78
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36001-3290-14 0903 2510 760-15.34 L.F. PRIMARY CONDUCTOR (336.4 Bid: 31,335.000 Unit Price: $1.75
KCM ACSR)* This Est: 0.000 This Est: $0.00
Total: 32,951.000 Total: $57,664.25
0903 2510 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 31,335.000 Adj Total: -940.05
0903 2510 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 940.05
36001-3290-14 0903 2520 760-15.35 L.F. NEUTRAL CONDUCTOR (3/0 Bid: 24,541.000 Unit Price: $1.40
ACSR)* This Est: 0.000 This Est: $0.00
Total: 24,651.000 Total: $34,511.40
36001-3290-14 0900 2530 760-15.36 L.F. TAP CONDUCTOR (4 ACSR) Bid: 15,518.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 13,818.000 Total: $15,890.70
0900 2530 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13,818.000 Adj Total: -2,487.24
0900 2530 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,793.24
36001-3290-14 0900 2540 760-15.37 L.F. TAP CONDUCTOR (2 ACSR) Bid: 1,570.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 1,502.000 Total: $1,727.30
0900 2540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,502.000 Adj Total: -2,748.57
0900  254C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,873.00
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36001-3290-14 0900 2550 760-15.38 L.F. SECONDARY CABLE (4 TRIPLEX) Bid: 359.000 Unit Price: $1.62
This Est: 0.000 This Est: $0.00
Total: 347.000 Total: $562.14
36001-3290-14 0900 2560 760-15.39 L.F. SECONDARY CABLE (2 TRIPLEX) Bid: 450.000 Unit Price: $1.90
This Est: 0.000 This Est: $0.00
Total: 346.000 Total: $657.40
36001-3290-14 0900 2570 760-15.40 L.F. SECONDARY CABLE (1/0 Bid: 272.000 Unit Price: $3.54
TRIPLEX) This Est: 0.000 This Est: $0.00
Total: 139.000 Total: $492.06
36001-3290-14 0900 2580 760-15.41 L.F. SECONDARY CABLE (4/0 Bid: 214.000 Unit Price: $6.88
TRIPLEX) This Est: 0.000 This Est: $0.00
Total: 155.000 Total: $1,066.40
36001-3290-14 0900 2590 760-15.42 EACH RMVE 30 FOOT WOOD POLE (30) Bid: 13.000 Unit Price: $119.75
This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $3,712.25
0900 2590 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -9.000 Adj Total: -1,077.75
36001-3290-14 0900 2600 760-15.43 EACH RMVE 35 FOOT WOOD POLE (35) Bid: 66.000 Unit Price: $119.75
This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $7,544.25
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36001-3290-14 0900 2610 760-15.44 EACH RMVE 40 FOOT WOOD POLE (40) Bid: 17.000 Unit Price: $121.50
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $3,037.50
0900 2610 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -121.50
36001-3290-14 0900 2620 760-15.45 EACH RMVE 45 FOOT WOOD POLE (45) Bid: 4.000 Unit Price: $121.50
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $486.00
36001-3290-14 0900 2630 760-15.46 EACH RMVE 50 FOOT WOOD POLE (50) Bid: 2.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $375.00
36001-3290-14 0900 2640 760-15.47 EACH RMVE 55 FOOT WOOD POLE (55) Bid: 1.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $250.00
36001-3290-14 0900 2650 760-15.48 EACH RMVE 60 FOOT WOOD POLE (60) Bid: 1.000 Unit Price: $131.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $131.00
36001-3290-14 0900 2660 760-15.49 EACH RMVE 1-PH SUPPORT (VA1) Bid: 37.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $1,505.00
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36001-3290-14 0900 2670 760-15.50 EACH RMVE 1-PH DBLE SUPPORT Bid: 24.000 Unit Price: $35.00
(VA1-1 VA2) This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $875.00
36001-3290-14 0900 2680 760-15.51 EACH RMVE 1-PH ANGLE (VA3) Bid: 2.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $140.00
0900 2680 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -70.00
36001-3290-14 0900 2690 760-15.52 EACH RMVE 1-PH DBLE DEADEND Bid: 2.000 Unit Price: $35.00
ANGLE (VA4) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $105.00
36001-3290-14 0900 2700 760-15.53 EACH RMVE 1-PH TAP (VA5-1 VA5-2 Bid: 20.000 Unit Price: $35.00
VA5-4) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $770.00
36001-3290-14 0900 2710 760-15.54 EACH RMVE 1-PH DEADEND SINGLE Bid: 8.000 Unit Price: $35.00
(VA3) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $210.00
36001-3290-14 0900 2720 760-15.55 EACH RMVE 1-PH VERTICAL DEADEND  Bid: 7.000 Unit Price: $35.00
(A6) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $210.00
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36001-3290-14 0900 2730 760-15.56 EACH RMVE 1-PH XARM CNSTR Bid: 3.000 Unit Price: $37.50
DEADEND (VA7) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $37.50
36001-3290-14 0900 2740 760-15.57 EACH RMVE 1-PH XARM DBLE Bid: 1.000 Unit Price: $37.50
DEADEND (VAS8) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $37.50
36001-3290-14 0900 2750 760-15.58 EACH RMVE 1-PH DBLE XARM CNSTR Bid: 2.000 Unit Price: $37.50
(VA9) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $75.00
36001-3290-14 0900 2760 760-15.59 EACH RMVE 1-PH SINGLE XARM CNSTF Bid: 1.000 Unit Price: $37.50
(VA9-1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $37.50
36001-3290-14 0900 2770 760-15.60 EACH RMVE 3-PH XARM SUPPORT Bid: 1.000 Unit Price: $60.00
(VC1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $60.00
36001-3290-14 0900 2780 760-15.61 EACH RMVE 3-PH DBLE XARM Bid: 1.000 Unit Price: $60.00
SUPPORT (VC1-1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $120.00
36001-3290-14 0900 2790 760-15.62 EACH RMVE 3-PH XARM SUPPORT Bid: 2.000 Unit Price: $60.00
(VC1-3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $240.00
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36001-3290-14 0900 2800 760-15.63 EACH RMVE 3-PH XARM SUPPORT Bid: 3.000 Unit Price: $65.00
(VC2-2) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $390.00
36001-3290-14 0900 2810 760-15.64 EACH RMVE 3-PH VERTICAL CNSTR Bid: 1.000 Unit Price: $65.00
(VC3-1VC3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $65.00
36001-3290-14 0900 2820 760-15.65 EACH RMVE 3-PH XARM DEADEND Bid: 2.000 Unit Price: $70.00
SINGLE (VC7) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $140.00
36001-3290-14 0900 2830 760-15.66 EACH RMVE 3-PH XARM DEADEND Bid: 1.000 Unit Price: $70.00
DBLE (VC8) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $140.00
36001-3290-14 0900 2840 760-15.67 EACH RMVE LIGHTING ARRESTER Bid: 1.000 Unit Price: $14.50
(VM5-6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0900 2850 760-15.68 EACH RMVE FUSE CUTOUT (VM5-9) Bid: 7.000 Unit Price: $14.50
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $43.50
36001-3290-14 0900 2860 760-15.69 L.F. RMVE SRVCE DROPS ALL SIZES Bid: 1,940.000 Unit Price: $2.00
& TYPES(6 TO 4/0) This Est: 0.000 This Est: $0.00
Total: 1,170.000 Total: $2,340.00
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36001-3290-14 0900 2870 760-15.70 L.F. RMVE SEC CABLE ALL SIZES & Bid: 5,042.000 Unit Price: $2.00
TYPES (6 TO 4/0) This Est: 0.000 This Est: $0.00
Total: 1,342.000 Total: $2,684.00
36001-3290-14 0900 2880 760-15.71 EACH RMVE CROSSARM PINS (VM5-5 Bid: 6.000 Unit Price: $21.50
VM5-2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $43.00
36001-3290-14 0900 2890 760-15.72 EACH RMVE SECONDARY METERING Bid: 4.000 Unit Price: $55.00
(M8) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $55.00
36001-3290-14 0900 2900 760-15.73 L.F. RMVE UG SRVCE & CONDUIT (2 Bid: 75.000 Unit Price: $4.50
TO 4/0 TRIPLEX) This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $567.00
36001-3290-14 0900 2910 760-15.74 L.F. RMVE CONDUCTOR (ALL SIZE Bid: 11,526.000 Unit Price: $0.35
COPPER) This Est: 0.000 This Est: $0.00
Total: 7,008.000 Total: $2,452.80
36001-3290-14 0900 2920 760-15.75 L.F. RMVE CONDUCTOR (4 ACSR) Bid: 40,660.000 Unit Price: $0.25
This Est: 0.000 This Est: $0.00
Total: 41,286.000 Total: $10,321.50
0900 2920 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -997.000 Adj Total: -249.25
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36001-3290-14 0900 2930 760-15.76 L.F. RMVE CONDUCTOR (2 ACSR) Bid: 3,454.000 Unit Price: $0.25
This Est: 0.000 This Est: $0.00
Total: 5,863.000 Total: $1,465.75
36001-3290-14 0900 2940 760-15.77 L.F. RMVE CONDUCTOR (1/0 ACSR) Bid: 8,496.000 Unit Price: $0.35
This Est: 0.000 This Est: $0.00
Total: 10,864.000 Total: $3,802.40
0900 2940 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -0.35
36001-3290-14 0900 2950 760-15.78 EACH RMVE SECONDARY ASSEMBLIES Bid: 56.000 Unit Price: $21.50
(ALLK & J) This Est: 0.000 This Est: $0.00
Total: 49.000 Total: $1,053.50
36001-3290-14 0900 2960 760-15.79 EACH RMVE DOWN GUY & GUY Bid: 70.000 Unit Price: $30.00
GUARD(ALL E1-) This Est: 0.000 This Est: $0.00
Total: 121.000 Total: $3,630.00
36001-3290-14 0900 2970 760-15.80 EACH RMVE ANCHOR (ALL F1-) Bid: 65.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $3,040.00
0900 2970 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3.000 Adj Total: -120.00
36001-3290-14 0900 2980 760-15.81 EACH RMVE OVERHEAD GUY (ALL E2-) Bid: 8.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $210.00
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36001-3290-14 0900 2990 760-15.82 EACH RMVE SECURITY LIGHT (M26-5) Bid: 10.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $180.00
36001-3290-14 0900 3000 760-15.83 EACH RMVE TRANSFORMER (10KVA TC Bid: 24.000 Unit Price: $87.00
S0KVA) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $1,740.00
36001-3290-14 0900 3010 760-15.84 EACH ROCK HOLE DRILL Bid: 1.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0902 3330 775-71.01 L.F. 6" C900-07 PC 305 PVC Bid: 22,621.000 Unit Price: $22.50
WATERLINE This Est: 0.000 This Est: $0.00
Total: 23,272.000 Total: $523,620.00
36001-3290-14 0901 3020 775-71.02 LF. 4"C900-07 PC 305 PVC Bid: 6.454.000 Unit Price: $19.00
WATERLINE This Est: 0.000 This Est: $0.00
Total: 6,020.000 Total: $114,380.00
36001-3290-14 0901 3030 775-71.03 L.F. 4"HDPE DR 7 WATERLINE Bid: 101.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 101.000 Total: $2,222.00
36001-3290-14 0901 3040 775-71.04 L.F. 2"HDPE DR 7 WATERLINE Bid: 1,022.000 Unit Price: $17.00
This Est: 0.000 This Est: $0.00
Total: 2,434.000 Total: $41,378.00
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36001-3290-14 0901 3050 775-71.05 L.F. 8"HDPE DR 7 INSTALLED IN Bid: 1,138.000 Unit Price: $29.00
CASING This Est: 0.000 This Est: $0.00
Total: 1,731.000 Total: $50,199.00
36001-3290-14 0901 3060 775-71.06 L.F. 6"HDPEDR 7 INSTALLED IN Bid: 457.000 Unit Price: $23.00
CASING This Est: 0.000 This Est: $0.00
Total: 245.000 Total: $5,635.00
36001-3290-14 0901 3070 775-71.07 L.F. 4"HDPE DR 7 INSTALLED IN Bid: 443.000 Unit Price: $18.00
CASING This Est: 0.000 This Est: $0.00
Total: 441.000 Total: $7,938.00
36001-3290-14 0901 3080 775-71.08 L.F. 2"HDPE DR 7 INSTALLED IN Bid: 255.000 Unit Price: $12.00
CASING This Est: 0.000 This Est: $0.00
Total: 307.000 Total: $3,684.00
36001-3290-14 0901 3090 775-71.09 L.F. 8"HDPE DR 7 DIRECTIONAL Bid: 600.000 Unit Price: $172.00
BORE CREEK CROSSING This Est: 0.000 This Est: $0.00
Total: 1,004.000 Total: $172,688.00
36001-3290-14 0901 3100 775-71.10 EACH 6" GATE VALVE & BOX Bid: 13.000 Unit Price: $1,100.00
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $27,500.00
0901 3100 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -8.000 Adj Total: -8,800.00
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36001-3290-14 0901 3110 775-71.11 EACH 4" GATE VALVE & BOX Bid: 7.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $7,200.00
0901 3110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -900.00
36001-3290-14 0901 3120 775-71.12 EACH 2" GATE VALVE & BOX Bid: 2.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,400.00
36001-3290-14 0901 3130 775-71.13  LB. DIP FITTINGS Bid: 11,000.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 3,584.000 Total: $14,336.00
36001-3290-14 0901 3140 775-71.14 EACH WITNESS POST Bid: 139.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0901 3150 775-71.15 EACH 2"TIE - CUT IN 90 TO EXISTING Bid: 2.000 Unit Price: $510.00
LINE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,530.00
36001-3290-14 0901 3160 775-71.16 EACH 2" TAP & VALVE Bid: 4.000 Unit Price: $640.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,280.00
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36001-3290-14 0901 3170 775-71.17 EACH 4" WET TAP & VALVE Bid: 8.000 Unit Price: $1,850.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,400.00
36001-3290-14 0901 3180 775-71.18 EACH 6" WET TAP & VALVE Bid: 1.000 Unit Price: $2,300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0901 3190 775-71.19 EACH 4" HYDRA-STOP INSERTION Bid: 8.000 Unit Price: $4,100.00
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0901 3200 775-71.20 EACH 6" HYDRA-STOP INSERTION Bid: 1.000 Unit Price: $4,400.00
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,400.00
36001-3290-14 0901 3210 775-71.21 EACH FIRE HYDRANT ASSEMBLY Bid: 2.000 Unit Price: $2,800.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,600.00
36001-3290-14 0901 3220 775-71.22 EACH 2-1/2" BLOW OFF Bid: 7.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $16,200.00
36001-3290-14 0901 3230 775-71.23 L.F. 3/4" SERVICE METER Bid: 42.000 Unit Price: $840.00
INSTALLATION This Est: 0.000 This Est: $0.00
Total: 39.000 Total: $32,760.00
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36001-3290-14 0901 3240  775-71.24 L.F. 3/4" COPPER SERVICE LINE Bid: 1,065.000 Unit Price: $22.00
(TRENCHED) This Est: 0.000 This Est: $0.00
Total: 981.000 Total: $21,582.00
36001-3290-14 0901 3250 775-71.25 L.F. 14" CASED ROAD BORE Bid: 1,110.000 Unit Price: $225.00
(INCLUDING SPACERS) This Est: 0.000 This Est: $0.00
Total: 1,187.000 Total: $267,075.00
36001-3290-14 0901 3260 775-71.26 L.F. 12" CASED ROAD BORE Bid: 453.000 Unit Price: $190.00
(INCLUDING SPACERS) This Est: 0.000 This Est: $0.00
Total: 241.000 Total: $45,790.00
36001-3290-14 0901 3270  775-71.27 L.F. 8"CASED ROAD BORE Bid: 216.000 Unit Price: $190.00
(INCLUDING SPACERS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0901 3280 775-71.28 L.F. 6" CASED ROAD BORE Bid: 255.000 Unit Price: $190.00
(INCLUDING SPACERS) This Est: 0.000 This Est: $0.00
Total: 255.000 Total: $48,450.00
36001-3290-14 0901 3290 7757129 L.F. 12" CASING TRENCHED Bid: 259.000 Unit Price: $32.00
(INCLUDING SPACERS) This Est: 0.000 This Est: $0.00
Total: 441.000 Total: $14,112.00
36001-3290-14 0901 3300 775-71.30 L.F. 8"CASING TRENCHED Bid: 332.000 Unit Price: $32.00
(INCLUDING SPACERS) This Est: 0.000 This Est: $0.00
Total: 547.000 Total: $17,504.00
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36001-3290-14 0901 3310 775-71.31 EACH MANUAL AIR RELEASE VALVE & Bid: 8.000 Unit Price: $590.00
BOX This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,950.00
36001-3290-14 0901 3320 775-71.32 C.Y. ROCK EXCAVATION IN Bid: 280.000 Unit Price: $26.00
WATERLINE TRENCH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1590 801-01 UNIT SEEDING (WITH MULCH) Bid: 250.000 Unit Price: $21.00
This Est: 8.900 This Est: $186.90
Total: 63.960 Total: $1,343.16
36001-3290-14 0100 1600 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 3,684.000 Unit Price: $19.00
MULCH) This Est: 23.420 This Est: $444.98
Total: 12,750.780 Total: $242,264.82
36001-3290-14 0100 1610 801-01.34 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: 20.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 9028 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1620 801-03 M.G. WATER (SEEDING & SODDING) Bid: 3,364.000 Unit Price: $1.00
This Est: 235.000 This Est: $235.00
Total: 1,157.000 Total: $1,157.00
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36001-3290-14 0100 9029 801-06 UNIT MULCH Bid: 0.000 Unit Price: $12.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1630 801-07 LB. SEED (SUPPLEMENTAL Bid: 60.000 Unit Price: $5.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1640 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 11.000 Unit Price: $750.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1650 802-01.10 EACH TREES (DESCRIPTION)/ Bid: 15.000 Unit Price: $150.00
(QUERCUS FALCATA 1.25"-1.50" This Est: 0.000 This Est: $0.00
CAL, B&B) Total: 0.000 Total: $0.00
36001-3290-14 0100 1660 802-01.11 EACH TREES (DESCRIPTION)/(FAGUS Bid: 18.000 Unit Price: $150.00
GRANDIFOLIA 1.25"-1.50" CAL, This Est: 0.000 This Est: $0.00
B&B) Total: 0.000 Total: $0.00
36001-3290-14 0100 1670 802-01.12 EACH TREES (DESCRIPTION)/(ULMUS Bid: 19.000 Unit Price: $150.00
RUBRUM 1.25"-1.50" CAL, B&B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1680 802-01.13 EACH TREES (DESCRIPTION)/ Bid: 19.000 Unit Price: $150.00
(PLATANUS OCCIDENTALIS This Est: 0.000 This Est: $0.00
1.25"-1.5" CAL, B Total: 0.000 Total: $0.00
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36001-3290-14 0100 1690  802-01.14 EACH TREES (DESCRIPTION)/(ACER Bid: 16.000 Unit Price: $150.00
NEGUNDO 1.25"-1.50" CAL, B&B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1700  802-02.30 EACH CUTTINGS: SALIX NIGRA Bid: 120.000 Unit Price: $7.50
(18IN-24IN LENGTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1710  802-02.32 EACH CUTTINGS: CORNUS AMOMUM Bid: 120.000 Unit Price: $7.50
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1720  802-02.33 EACH CUTTINGS: SAMBUCUS Bid: 120.000 Unit Price: $7.50
CANADENSIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1730  802-11.07 EACH BETULA NIGRA (RIVER BIRCH Bid: 16.000 Unit Price: $36.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1740  802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 16.000 Unit Price: $36.00
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
36001-3290-14 0100 1750 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 19.000 Unit Price: $36.00
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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36001-3290-14 0100 1760  802-11.33 EACH QUERCUS MICHAUXII (SWMP Bid: 19.000 Unit Price: $36.00
CHSTNT OAK 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
36001-3290-14 0100 1770  802-11.35 EACH QUERCUS NIGRA (WATER OAK Bid: 19.000 Unit Price: $36.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1780  802-11.38 EACH QUERCUS PHELLOS (WILLOW Bid: 19.000 Unit Price: $36.00
OAK 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1790  802-13.01 EACH ALNUS SERRULATA (HAZEL Bid: 60.000 Unit Price: $36.00
ALDER 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1800  802-13.07 EACH ILEX OPACA (AMERICAN HOLLY Bid: 20.000 Unit Price: $36.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1810  802-13.15 EACH PHYSOCARPUS OPULIFOLIUS Bid: 20.000 Unit Price: $36.00
(NINEBARK) 2-5FT C.G. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1820 803-01 S.Y. SODDING (NEW SOD) Bid: 357,500.000 Unit Price: $2.50
This Est: 56,064.380 This Est: $140,160.95
Total: 747,420.010 Total: $1,868,550.03
36001-3290-14 0100 1830 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 28,500.000 Unit Price: $3.50
(CLASS Ill) This Est: 1,375.560 This Est: $4,814.46
Total: 11,716.890 Total: $41,009.12

RR004

Page 63




Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
36001-3290-14 0100 1840 805-01.65 UNIT TEMPORARY MULCH Bid: 15.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 569.960 Total: $8,549.40
36001-3290-14 0100 1850 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 359,731.000 Unit Price: $1.15
(TYPE 1) This Est: 196,785.600 This Est: $226,303.44
Total: 832,950.000 Total: $957,892.50
36001-3290-14 0100 1860 805-12.08 S.Y. 700 GRAM COIR FIBER EROSION  Bid: 1,170.000 Unit Price: $5.00
BLANKET This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
36001-3290-14 0100 1870 806-02.03 CYCL PROJECT MOWING Bid: 7.000 Unit Price: $10,000.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $30,000.00
V47 - TSMR  *END OF REPORT*
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